



Belcarra Watermain Phase 2

12-Jan-12

Locations	Sept/October				Oct			
	05-11	12-18	19-25	26-02	03-09	10-16	17-23	24-30
Mob/Layout	■							
Turtlehead (section for road construction)	■	■					■	■
Coomo Lane		■	■	■	■			
Whiskey Cove Lane					■	■	■	

Locations	Oct/Nov				Nov/Dec			
	31-06	07-13	14-20	21-27	28-04	05-11	12-18	19-25
Salish Road	■	■						
Robson Road		■	■	■				
Belcarra Bay Road				■	■	■	■	■
Bedwell Bay Road								■

Locations	Dec/Jan 2012		
	26-01	02-08	09-15
Bedwell Bay Road	■	■	■

*** Holidays**
Weekends

Notes:
 Schedule may change due to weather
 Sequence of Work May Change